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M e m o r a n d u m
To Jim Christiansen, EPA Remedial Project Manager
From Jeff Montera, CDM RAC VIII Project Manager
Date March 22, 2002
Contract Number 68-W5-0022
Work Assignment Number 116RIRI-08BC
Subject Libby Asbestos Site Rl SAP and Supporting ActivitiesInternal Weekly Status Report
T h i s informal s ta tu s report summarizes a c t iv i t i e s for the above referenced work assignment
by CDM the week ending March 23,2002
Current S t a t u s
• Continued S A P pr epara t i on e f f o r t s
• Cont inued coordination e f f o r t s with V o l p e / E P A removal program with regards to

contaminant screening s t u d y ( C S S )
• F o l l o w up on remaining site visit action items
S i g n i f i c a n t Conver sa t i on s /Mee t ing s
Remedial I n v e s t i g a t i o n Contaminant Scre en ing S t u d y
• ( 3 / 1 8 ) - Delivered laminated site maps to EPA for meeting with A d m i n i s t r a t o r
• CDM Internal (QAC 3 / 1 8 ) - Discussed Q A / Q C needs to be addressed in CSS SAP to fulfill

RAC VIII requirements CDM will need to d eve lop data v a l i d a t i o n procedure for asbestos
analys i s ^ <

• CDM Internal (CS'S SAP 3 / 1 9 ) - Discussed CSS SAP d e t a i l s issues t o addr e s s with J
Chrislianse~n, and s chedule of dekverables (see planned a c t i v i t i e s / s c h e d u l e d m i l e s t o n e s )
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• Mary G o l d ad (CSS SAP 3 / 1 9 ) - D i s c u s s e d labora tory issues d a t a v a l i d a t i o n and need to
set up a QA meeting between EPA and COM Jeff to f o l l o w up on current s t a t u s wi th
procurement

• Anm A u d i o (CSS SAP 3 / 1 9 ) - Discussed current s ta tu s with laboratory procurement
SOPs, laboratory Q A / Q C requirements, EDDs, and schedule to have laborator i e s on board
and ready to accept samples

• Bill H a i n e s / D a l l a s Reese (CSS SAP 3 / 2 0 ) - Discusses CIS issues Dallas will have
in f ormat i on for every p r o p e r t y within the site boundary to CDM within a week

• Jim Chrishansen (CSS SAP 3 / 2 0 ) - Discussed s ta tu s a p p r o a c h , and issues with r e g a r d s to
C S S S A P

• EPA Libby Team ( E P A Internal Is sue s 3 / 2 0 ) - A t t e n d e d EPA internal Libby Team m e e t i n g
• CDM Interna l ( R e m e d i a l / R e m o v a l C o o r d i n a t i o n 3 / 2 2 ) - I n f o r m e d p r o j e c t manager o f

s ta tu s o f SAP, and schedule o f d e l iv erab l e s Discussed Lab procurement s t a f f i n g , SAP
a p p r o a c h , sample pr epara t i on l og i s t i c s , and sample reanalysis de ta i l s

F i e l d E f f o r t
• CDM Internal (Remedia l /Removal Coord ina t i on 3 / 2 2 ) - Dave S c h r o e d e r informed Tim

W a l l and myse l f that PES is f i n i s h e d with dus t s a m p l i n g and d emob i l i z ing this week
Laboratory
• Jim Chrisbansen (CSS 3 / 2 2 ) - Discussed the reanalysis of soils sample s using IR Decis ion

is to only analyze re s ident ia l s u r f a c e so i l s samples that were f o u n d to be trace or non d e t e c t
using PLM

Community I n v o l v e m e n t
• Karen Ekstrom (CSS SAP 3 / 1 9 ) - Discussed community involvement a p p r o a c h to inform

the citizens within the s t udy boundary about CSS S u g g e s t e d using Wes t e rn N e w s Q and
A, as well as a series of f l i e r s

• CDM Internal ( R e m e d i a l / R e m o v a l Coord inat ion 3 / 2 2 ) - Discussed with Tim and Dave
the use of local s t a f f to h e l p with labor costs and community relations Tim is checking wi th
Linda N e w s t r o m to pul l p r o f e s s i o n a l resumes to be considered

Document code



Libby W e e k l y S t a t u s Report
March 22 2002
Page 3

Potent ial Problems and S o l u t i o n s
Potential Beofcteia Solut ion

Laboratory procurement COM is unable
to s o l i c i t a request for bid without
analytical m e t h o d s in hand To da t e the
SEM SOP is in f inal review however a
usable IR SOP is not ava i lab l e for using in
a s o l i c i t a t i o n

Jeff Montera to make Jim Chri s t iansen
aware of issue
J i m Chrisbansen t o d i s cu s s E P A ' s p o s i t i o n
with site attorney
Tim Wal l to discuss p o s s i b l e s o l u t i o n s with
E M S L

I s s u e s Resolved
N o n e thi s period
Planned A c t i v i t i e s / S c h e d u l e d M i l e s t o n e s
• 3 / 2 6 Mee t ing between EPA and COM to d i s cu s s Q A / Q C issues
• 4/1 4/5 Dave Schroeder in Denver to f ina l i z e d r a f t CSS SAP
• 4/3 COM CSS SAP pre s enta t ion to EPA Libby s i t e team
• 4/5 Send out d r a f t CSS SAP for s takeho lder review
• 4 / 8 - 4 / 1 2 S t a k e h o l d e r review
• 4/15 - 4/19 CDM incorpora t e s takeho lder comments, f i n a l i z e CSS SAP
• 4/19 Final S A P
• Mid A p r i l Prepare and f inal ize community involvement mater ia l s
• Mid May Mobi l iz e in f i e l d
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